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Mr. Edward Nam NFORCEMENT BRANCH

, : US. EPA REGION 5
Attention: Compliance Tracker (AE-18J) —— ]
Air Enforcement and Compliance Assurance Branch
U.S. Environmental Protection Agency, Region 5
77 W. Jackson Boulevard
Chicago, lllinois 60604

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan
Quarterly Reporting Requirement — Administrative Consent Order

Dear Mr. Nam,

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide yoli with this
Monthly Construction Progress Report, as required by the April 19, 2017 Administrative Consent Order.
Based on the date of execution, the first report should be due on the TR day of the following month,
2107. We are providing this report to provide a complete record of 2017 data and to receive comments
on format and content for future submittals.

< ¥
This Monthly Compliance Plan Progress Report addresses Section 4 of the Arbor Hills Landfill
Compliance Plan, dated March 23, 2017.

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at
dave.rettell@advanceddisposal.com, if you have any questions or require additional information.

Sincerely,

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC.

e

David M. Rettell, P.E.
East Region Landfill Operations Manager

Attachments:
Arbor Hills Landfill Monthly Compliance Plan Progress Report

10690 W Six Mile Road Northville, MI 48168 Tel (248) 349-7230 Fax (248) 349-7572
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Advanced Disposal

Arbor Hills Landfill Monthly Compliance Plan

Progress Report

Date : May 1, 2017

Construction Work Completed

Task Area of Construction Date Completed Cost
Horizontal gas collectors with
leachate collection sumps Cell 2; West Slope 4/21/2017 $40,000
2nd odor control unit and piping
system Cell 4D 4/13/2017 $20,000
GCCS upgrades and well raising As needed Daily
Construction Work in Progress
Task Area of Construction Date Commenced Cost
Connect 4" forcemain to the new Tank farm south of the
550,000 gallon leachate holding tank railroad tracks 5/1/2017 $150,000
Decommision the old 330,000 gallon | Tank farm south of the
leachate holding tank railroad tracks 5/1/2017 Part of task above
Progress and Results of Studies

Task Study Performed Date Completed Results
Scentometer readings at
predetermined locations
(landfill perimeter and
Odor Patrol community) Daily Submitted to the MDEQ




